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OIG   
Department of Homeland Security 
Office of Inspector General 

Executive Summary 

The Department of Homeland Security’s Customs and Border Protection 
uses infrastructure to impede illegal entry into the United States and 
provide officers access to their areas of operations.  Since 2008, Customs 
and Border Protection has spent approximately $1.2 billion to construct 
physical barriers along the southwest border as part of the Department’s 
Secure Border Initiative. About $310 million of the cost was to purchase 
and store steel in support of fence construction.  We performed this audit 
to determine the effectiveness of Customs and Border Protection’s 
management of the purchase and storage of steel in support of the Secure 
Border Initiative. 

Customs and Border Protection completed 299 miles of fence; however, it 
did not effectively manage the purchase and storage of steel in support of 
the Secure Border Initiative. It purchased steel based on an estimate 
before legally acquiring land or meeting international treaty obligations.  
In addition, it did not provide effective contract oversight during the 
project: it paid invoices late, did not reconcile invoices to receiving 
documents, and did not perform a thorough review of the contractor’s 
selection of a higher-priced subcontractor or document the reasons for its 
approval of the subcontractor.  As a result, Customs and Border Protection 
purchased more steel than needed, incurred additional storage costs, paid 
interest on late payments, and approved a higher-priced subcontractor, 
resulting in additional expenditures of about $69 million that could have 
been put to better use. 

We made five recommendations to improve Customs and Border 
Protection’s management of future fence construction and contract 
oversight. Customs and Border Protection concurred with four 
recommendations, and the Department of Homeland Security proposed an 
alternative to the fifth recommendation that met the intent of that 
recommendation.  Customs and Border Protection is taking action to 
implement the recommendations. 

U.S. Customs and Border Protection’s Management of the Purchase and Storage of Steel in
 Support of the Secure Border Initiative   

Page 1   

OIG_12-05_Nov11.pdf for Printed Item: 2706 ( Attachment 1 of 1)

Page 1637 of 1779

BW23 FOIA CBP 012654



Background 

Achieving operational control of the U.S. border is one of the key 
missions of the Department of Homeland Security (DHS), and specifically 
U.S. Customs and Border Protection (CBP).  CBP’s Border Patrol has 20 
sectors responsible for detecting and preventing illegal entry of aliens into 
the United States between ports of entry.   

Section 102 of the Illegal Immigration Reform and Immigrant 
Responsibility Act of 1996 (IIRIRA) required the Attorney General to 
construct fencing and road improvements to prevent illegal entry at the 
border near San Diego, California.1  In November 2005, DHS established 
the Secure Border Initiative (SBI) to secure the Nation’s borders and 
reduce illegal immigration.  DHS tasked CBP as the executive agent for 
the SBI program. CBP’s SBI Program Management Office was 
responsible for developing and constructing a comprehensive border 
protection system using a combination of technology, known as SBInet, 
and physical barriers, known as Tactical Infrastructure (TI). TI consists of 
roads, lighting, drainage improvements, bridges, and fencing to impede 
illegal entry into the United States and provide officers access to their 
areas of operations. 

Congress amended Section 102(b) of the IIRIRA with the Secure Fence 
Act of 2006, requiring reinforced fence construction and accompanying 
physical barriers in priority areas along the southwest border in California, 
Texas, New Mexico, and Arizona. In September 2006, DHS awarded a 3-
year indefinite delivery/indefinite quantity contract to a prime contractor.  
The contractor was responsible for acquiring, deploying, and maintaining 
SBI technology while providing supply chain management for TI projects.  
The contractor was also responsible for selecting and managing a team of 
subcontractors to support the project. 

In December 2007, the Consolidated Appropriations Act of 2008 further 
amended Section 102(b) of the IIRIRA to require DHS to construct not 
less than 700 miles of reinforced fencing along the southwest border 
“where fencing would be most practical and effective.”  In carrying out 
that mandate, the Secretary was required to identify and build 370 miles 
“or other mileage” of priority fencing on the southwest border by 
December 31, 2008.  In January 2008, CBP awarded the Supply and 
Supply Chain Management (SSCM) task order to a prime contractor for 
the purchase and storage of steel to support fence construction.  The 

1 The Homeland Security Act of 2002, as amended, transferred many authorities of the Attorney General to DHS.  
Section 564 of the Consolidated Appropriations Act of 2008, however, amended section 102 of the IIRIRA to 
replace “Attorney General, in consultation with the Commissioner of Immigration and Naturalization” with 
“Secretary of Homeland Security.” 
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SSCM task order consisted of three contracts for the purchase of steel, 
mesh, and storage.  Since fiscal year (FY) 2008, CBP has spent about 
$310 million to purchase and store steel in support of fence construction.  
During the performance of the SSCM task order, the contractor stored and 
distributed the steel from three locations:  El Paso, Texas; Houston, Texas; 
and Lynwood, California. CBP consolidated the remaining steel at the 
end of the project to the El Paso, Texas, facility. 

Between the enactment of the Secure Fence Act of 2006 and the time of 
our review, CBP completed nearly 299 miles of fencing at a cost of $1.2 
billion.2  To date, CBP has constructed about 650 miles of fencing along 
the southwest border, including the miles constructed using the steel from 
the SSCM task order.  Table 1 illustrates the fence miles from the SSCM 
task order and the total miles of fencing along the southwest border as of 
March 2011. Table 2 illustrates the total estimated cost for fence 
constructed under the SSCM task order.  Figure 1 illustrates some of the 
pedestrian and vehicle fence designs. 

Table 1. SSCM Task Order Miles and Total Miles Along the 
Southwest Border as of March 2011* 

Fence Type Miles Built Total Miles of Fencing  
From SSCM 
Task Order 

Pedestrian 150.57 351.79 
Vehicle 147.98 298.85 
Total 298.55 650.64 
* Figures include approximately 2.35 planned miles that were still under 
construction as of March 2011. 

2 According to CBP, the cost per mile includes commercial construction, supply chain and planning oversight, 
environmental compliance and cultural mitigation, program management, design, and real estate planning and 
acquisition. 
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Results of Audit 

CBP did not effectively manage the steel and storage purchased under the SSCM task 
order. It purchased steel based on an estimate before legally acquiring land and meeting 
international treaty obligations.  CBP did not provide effective contract oversight during 
the project, as demonstrated by paying invoices late and by not reconciling invoices to 
receiving documents.  In addition, it did not perform a thorough review of the consent to 
subcontract and did not document the reasons for its approval of the higher-priced 
subcontractor. As a result, CBP purchased more steel than needed, incurred additional 
storage costs, paid interest on late payments, and approved a higher-priced subcontractor.  
The insufficient planning and inadequate contract oversight led to additional expenditures 
of about $69 million that CBP could have put to better use. 

Project Planning 

CBP did not efficiently plan the purchase and storage of steel for the SSCM task 
order. It purchased steel based on an estimate of types of fence per mile.  As a 
result, 27,557 tons of extra steel, with a value of about $44 million, remained in 
storage at the end of the task order. Further, CBP incurred $9.8 million in 
additional storage costs because it did not move the remaining steel to a 
government facility for more than 2 years after the original storage contract 
expired. 

Steel Purchased for the SSCM Task Order 

CBP purchased steel based on an estimate of types of fence per mile.  In 
March 2008, CBP instructed the prime contractor to purchase 
approximately 145,000 tons3 of steel before finalizing fence designs.  
According to CBP, at that time it did not have access to all the land where it 
would build the fence and therefore could not properly plan the project or 
determine the appropriate fence design for all the planned miles.  Because 
CBP did not have access to all the land, it based the initial purchase on an 
estimate completed in December 2007. CBP attributed the decision to 
purchase the steel in bulk to the December 31, 2008, deadline, an agreement 
with the supplier to purchase the steel at January 2008 prices, and 
production times for steel. 

Additionally, CBP did not obtain necessary approval to build all planned 
fence segments before acquiring the steel.  CBP was aware that it might be 
required to build new fence along the southwest border. To address this 
possibility, CBP performed multiple environmental assessments in areas 
where it might be required to build.  In 2007, CBP performed an 

3 According to CBP, the quantity of steel purchased included a 10% allowance for unanticipated design changes; it 
did not intend for the additional steel to be excess at the end of the contract. 
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environmental assessment and determined that a permanent fence would 
result in adverse affects to the flood plain and recommended building a 
movable fence. Despite this recommendation, the steel that CBP 
purchased was of a type to build a permanent fence.  CBP purchased 
approximately 11,300 tons, or $20.5 million worth of steel to build 14 
miles of permanent fence along the Rio Grande Valley.  However, CBP 
did not meet the International Boundary Water Commission’s (IBWC) 
criteria for a fence type that would minimize effects of water flow on the 
flood plain. CBP consulted with the IBWC between 2008 and 2010 to 
find a solution to the impact on the flood plain.  The IBWC denied support 
of CBP’s proposal of permanent fence in this area because of the potential 
adverse impacts to the flood plain. According to CBP, it did not construct 
a movable fence in this area because of high cost.   

CBP indicated that the bulk purchase saved the government approximately 
$72 million based on the price per ton increase of raw steel from $550 in 
January 2008 to $1,060 in August 2008. Although the cost of raw steel 
did almost double in price, we were not able to validate CBP’s reported 
cost savings. CBP computed the savings using raw steel prices rather than 
the manufactured purchase price.  CBP paid $1,655 per ton for most 
(84%) of the steel rather than the $550 per ton used in its cost-savings 
analysis. In addition, CBP used the total amount of steel purchased (about 
145,000 tons) in the calculation, instead of the amount needed 
(approximately 117,000 tons) to build about 299 miles of fence.   

Additional Purchase of Steel 

In September 2009, CBP purchased 34 tons of steel for $23,000, even 
though it had significant quantities of the same steel already in storage.  
According to CBP, the subcontractor offered CBP the steel at a reduced 
price, and CBP determined that it would need it in the future.  Table 3 
illustrates the quantities in storage prior to the purchase of additional steel. 

Table 3. Breakdown of Additional Steel Purchase 
Length of Steel Purchase Weight Pieces Weight 

(Pieces) (Tons) Already in (Tons) 
Storage 

21 foot 159 25 24,142 3,683 
20 foot 51 7 35,033 5,091 
25 foot 12 2 12,090 2,196 
Total 222 34 71,265 10,970 
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Storage of Extra Steel 

CBP was not proactive and did not efficiently plan for the storage of steel 
remaining from the SSCM task order.  Instead of moving the extra steel to 
a cost-efficient location, CBP extended the original contract and awarded 
a supplemental storage contract. CBP’s decision to extend the storage 
contracts for 2 years resulted in $9.8 million in avoidable storage costs. 

The original storage contract for the SSCM task order covered the period 
from April to December 2008.  During this period, CBP was aware that it 
would have at least 24,000 tons of remaining steel but did not begin to 
identify possible government-owned storage facilities until August 2009.  
CBP made multiple revisions to the storage contract until it found a new 
storage site. The revisions extended the original storage contract 15 
months, from January 2009 to March 2010, at a cost of about $5.6 million. 

In April 2010, CBP awarded a 1-year task order, Long-Term Steel Storage 
(LOTSS), under the SSCM task order for storing the steel through March 
2011 for $4.1 million.  A CBP legal review, cost/price, and technical 
evaluations of the LOTSS task order determined that the proposed amount 
for the LOTSS task order was unrealistically high and recommended that 
CBP include a memorandum in the contract file to explain why it accepted 
the cost/price proposal and the technical proposal.  However, CBP awarded 
the LOTSS task order for $4.1 million without including the memorandum 
or justifying the high cost. According to CBP, the legal review 
recommendation to justify the cost was only a suggestion and the 
contracting office chose not to accept it. 

In July 2010, almost 1 year after it began researching cost-effective storage 
locations, CBP identified a suitable site.  In January 2011, CBP paid 
approximately $1 million to prepare the new site and estimated about 
$780,000 to transport the steel to the new facility.  At the time of our 
review, CBP was in the process of moving the remaining steel to the new 
site. Table 4 illustrates additional storage costs CBP incurred because of its 
delay in finding a cost-effective site. 

Table 4. Storage Costs Between January 2009 and March 2011 

Task Order Amount 
SSCM Task Order Revision (January 2009 June 2009) $4,250,000 
SSCM Task Order Revision (July 2009 December 2009) $908,385 
SSCM Task Order Extension (January 2010 March 2010) $427,244 
LOTSS Task Order (April 2010 March 2011) $4,167,381 
Total $9,753,010 
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CBP said that it will use the remaining steel to maintain and repair the 
existing fence and has already used some of it for these projects.  In January 
2011, CBP transported approximately 500 tons of steel to two areas along 
the southwest border to replace damaged fencing.  CBP also indicated that if 
required to build additional fence, it would use the extra steel for future 
construction projects. To ensure that future large-scale projects are as 
efficient as possible, CBP should analyze its performance under the SSCM 
task order and apply lessons learned to future projects. 

Project Oversight 

CBP did not provide effective oversight during the SSCM task order.  CBP 
increased the cost of the SSCM task order because it paid invoices late.  In 
addition, it did not reconcile invoices and did not perform a thorough review of 
the consent to subcontract documentation. As a result, CBP incurred late payment 
interest charges and could not guarantee that the government received what it paid 
for under the task order. In addition, CBP approved a subcontractor that may 
have added about $13.5 million to the project. 

Interest Payments 

CBP increased the cost of the SSCM task order because it paid invoices 
after the due date. The contractor submitted 28 invoices over the duration 
of the task order. Our review of the invoices showed that CBP paid 7 
(25%) of 28 invoices late under the SSCM task order contract payment 
terms.  Late payments occurred because CBP entered the contract into the 
system incorrectly, did not have policies in place for submitting and 
reviewing invoices, and did not establish a notification process to remind 
offices of an invoice coming due.  Additionally, CBP applied “net 21” as 
payment terms rather than the standard “net 30” terms.  As a result, CBP 
paid approximately $282,000 of interest during the SSCM task order.  
Table 5 lists the seven invoices that accrued interest. 
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Table 5. Contractor Invoices That Accrued Interest* 

Invoice       
       

1 June 21, 2008 August 26, 2008 65 $29,819 
2 August 8, 2008 August 26, 2008 17 $44,915 
3 August 23, 2008 August 26, 2008 2 $5,257 
4 August 28, 2008 September 5, 2008 7 $61,718 
5 September 14, 2008 September 26, 2008 11 $55,213 
9 November 13, 2008 November 26, 2008 12 $48,241 

11** December 16, 2008 December 29, 2008 12 $36,465 
Total $281,628 

*The National Finance Center (NFC) calculated the interest from the day after the due 
date through the payment date using rates of 4.75% (January 2008–June 2008) and 
5.125% (July 2008–December 2008).  The U.S. Department of the Treasury determined 
the applicable interest rates 

**CBP made two interest payments for invoice #11 for $36,465; one payment of 
$19,752 and the second payment was $16,713.  Our review determined the second 
payment was a duplicate.  CBP was aware of the duplicate payment and as of July 
2011, it had not recovered the duplicate payment.  Without the duplicate payment, the 
total interest paid would have been about $265,000. 

CBP did not have policies and procedures for submitting and reviewing 
invoices. It also did not have clear guidance on the proper office to route 
invoices to, or timelines for the review process.  In addition, CBP did not 
have a notification process to remind offices of an invoice coming due.  

CBP applied accelerated payment terms to the SSCM task order.  
According to Title 5 of the Code of Federal Regulations 
§1315.14(c)(1)(iii) and CBP operating procedures, the standard payment 
terms for supplies and services are 30 days after receipt of an invoice, or 
“net 30.” However, CBP agreed to payment terms of 21 days after the 
receipt of an invoice, or “net 21.”  According to CBP, the accelerated 
payment was an incentive for the contractor to produce expedited delivery 
schedules. However, as of April 2011, CBP personnel had not provided 
documents to support this statement.  If CBP had applied the standard net 
30 payment terms instead of net 21, it would have avoided approximately 
$178,000 (63%) of accrued interest payments.  Table 6 illustrates the 
amount of interest that CBP would have saved if it had applied the 
standard payment terms. 

In March 2009, after CBP paid 98% of the contract, it modified the 
contract to adjust the payment terms to net 30. 
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Invoice Interest Paid Interest Paid if Savings 
Number when Net 21 Net 30 Terms 

Terms Applied Applied 
4 $61,718 $0 $61,718 
5 $55,213 $9,202 $46,011 
9 $48,241 $10,338 $37,903 

11 $36,465 $4,558 $31,907 
Total $201,637 $24,098 $177,539 

Table 6. Interest Savings Using the Standard Payment Terms 

Invoice Reconciliation 

The Contracting Office did not reconcile invoices to receiving 
documentation.  The National Finance Center (NFC) is responsible for 
ensuring proper expenditure of appropriated funds for CBP.  The invoice 
packet that the NFC received included a contracting officer’s (CO) 
technical representative acceptance letter and a contracting specialist’s 
checklist indicating approval for payment. The invoice packets did not 
contain supporting documentation for goods received.  According to the 
Contracting Office, it relied on verbal confirmation from the program 
manager that the invoice amounts were accurate.  As a result, CBP cannot 
guarantee that the government received the accurate amount of steel for 
which it paid the contractor. 

Consent to Subcontract 

CBP did not perform a thorough review of the consent to subcontract 
documentation and did not document the reasons for its approval of the 
higher-price subcontractor. The Federal Acquisition Regulation states that 
if an approved purchasing system exists, COs may include a Consent to 
Subcontract clause in the contract if additional oversight is necessary 
because of the subcontract type, complexity, or value.  The clause allows 
COs to determine whether contractors obtained adequate price competition 
and have a sound basis for deciding to select subcontractors.  Although the 
contractor had an approved purchasing system, CBP required the contractor 
to obtain its written consent for subcontracts under the SSCM task order.  

According to CBP, it intended to provide additional oversight of the 
selection of a subcontractor by participating, as a nonvoting member, in 
the contractor Source Selection Board meeting.  CBP did not request 
documentation to support the contractor’s decision to select the higher-
priced bidder. For example, the contractor’s price proposal showed an 
adjustment to the system-selected bidder by 5% to account for additional 
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transportation costs. However, CBP did not request an explanation or 
review the adjustment.  A review of supporting documentation would have 
determined that the contractor did not adequately document its decision to 
select the higher-priced bidder or justify the perceived benefits associated 
with the additional costs.  It also would have determined that the contractor 
did not consistently follow the stated evaluation criteria in its request for 
proposals. Additionally, the consent to subcontract documentation did not 
show that the automated purchasing system selected a lower bidder as the 
recommended vendor, and the contractor did not document its reason for 
overriding the system’s selection. CBP did not request documentation to 
support the contractor’s decision and did not justify the contractor’s 
selection. CBP’s lack of oversight may have increased the SSCM task 
order by the adjusted difference in bids of $13.5 million. 

Actions Taken by DHS 

DHS’s Office of the Chief Procurement Officer recognized the importance 
of component oversight of subcontractor selection and issued an 
acquisition alert in April 2011 to DHS heads of contracting activities.  The 
purpose of the alert was to emphasize the responsibilities and 
considerations of a CO when evaluating prime contractors’ source 
selection decisions. According to the alert, COs must review a 
contractor’s notification and supporting data to ensure that the proposed 
subcontract is appropriate for the risks involved and consistent with 
current policy and sound business judgment.  At a minimum, the alert 
required COs to review all contractor requests for subcontract consent.  
These reviews must consider, among other things, whether the contractor 
performed adequate cost or price analysis or price comparisons. 

Conclusion 

CBP did not efficiently plan for the purchase and storage of steel in support of the 
SBI. CBP purchased the steel based on an estimate before legally acquiring land 
or meeting international treaty obligations.  In addition, CBP did not provide 
effective oversight during the project because it made late payments, did not 
reconcile invoices, and did not perform a thorough review of the consent to 
subcontract before approving the selected subcontractor.  CBP needs to ensure 
that it applies lessons learned from the SBI project to future projects.  The 
insufficient planning prior to the purchase of steel and the inadequate oversight of 
the SSCM led to the purchase of extra steel, additional storage costs, interest paid 
on late payments, and approval of a higher-priced subcontractor.  As a result, CBP 
spent about $69 million that it could have put to better use. 
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Recommendations 

We recommend that the Assistant Commissioner of the Office of 
Administration: 

Recommendation #1:  Continue to relocate extra steel in storage to a 
more cost effective site. 

Recommendation #2: Perform a lessons learned analysis of the SSCM 
task order and apply the results to future projects. 

Recommendation #3:  Develop and communicate policies and procedures 
for reconciling invoices. 

Recommendation #4:  Develop a reminder notification process to warn 
appropriate offices that invoices are due. 

Recommendation #5:  Require contractors to inform the contracting 
officer if they override the automated purchasing system. 

Management Comments and OIG Analysis 

We obtained written comments on the draft report from CBP’s Assistant 
Commissioner, Office of Internal Affairs.  We reviewed the comments 
and, where appropriate, made changes to the report.  According to its 
response to the draft report, CBP did not agree with the report’s 
conclusions. According to CBP, the report did not acknowledge the 
context in which CBP made many of its business decisions related to the 
purchase and storage of steel, contract oversight, and subcontractor 
selection. We recognize the constraints placed on CBP by The Secure 
Fence Act of 2006, but we maintain that if CBP had ensured that it legally 
acquired the land and met international treaty obligations before it 
purchased the steel, it would have reduced the cost to purchase and store 
the steel. 

CBP agreed that it made late payments, but stated that our finding did not 
reflect corrective actions it took before late payments became a systemic 
issue. We recognize that there were no additional interest payments after 
invoice #11 related to the SSCM task order.  However, CBP did not 
provide a copy of the corrective action plan it said it developed and 
implemented.  OIG further maintains that the Contracting Office did not 
reconcile invoices to receiving documentation because the invoices it 
received did not contain sufficient detailed information to perform those 
reconciliations. 
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We also recognize that CBP intended to provide additional oversight of 
the selection of a subcontractor by its appointment of a representative.  
The CBP representative participated as a nonvoting member in the 
contractor Source Selection Board meeting but did not request 
documentation to support the contractor’s decision to select a higher-
priced bidder. We believe that CBP needs to improve its processes and 
develop plans in anticipation of further construction of the fence along the 
border. 

We included a copy of the management comments in their entirety in 
appendix B.  The following is an evaluation of CBP’s official response. 

Management Response on Recommendation #1 

CBP concurred with the recommendation and stated that it relocated the 
remaining steel inventory to a government-owned site in Fabens, Texas, 
on March 31, 2011. 

OIG Analysis: We consider CBP’s actions responsive and consider the 
recommendation resolved.  However, it will remain open until CBP 
provides additional documentation.  The DD 1149 CBP provided does not 
contain sufficient detail, and the additional inventory data did not account 
for the remaining steel.  The recommendation will remain open until CBP 
provides a reconciled inventory of the remaining steel at the new 
government-owned site. 

Management Response on Recommendation #2 

CBP concurred with the recommendation. CBP’s Facilities Management 
& Engineering will coordinate with the U.S. Army Corps of Engineers and 
other internal stakeholders in a lessons learned session. The results of this 
session will include a lessons learned document that CBP will provide to 
OIG. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides the lessons learned document. 

Management Response on Recommendation #3 

CBP concurred with the recommendation and will develop and 
communicate policies and procedures for reconciling invoices.  CBP’s 
Procurement Directorate is in the process of establishing and aligning 
invoice approval procedures based on lessons learned, a recent 
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reorganization, and the need to manage prescribed timelines to avoid late 
payment interest penalties. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides invoice policies and procedures. 

Management Response on Recommendation #4 

CBP concurred with the recommendation.  CBP’s Financial Management 
Office will determine if its financial system can be programmed to send 
reminder notices regarding invoice payment due dates.  If the system can 
be programmed to do so, CBP will include the notification process in the 
invoice procedures currently being developed. 

OIG Analysis: We consider CBP’s actions responsive to the 
recommendation and consider the recommendation resolved.  However, it 
will remain open until CBP provides documentation that a reminder 
notification process is in place, whether the financial system can be 
programmed or not.  

Management Response on Recommendation #5 

CBP did not concur with the recommendation because it requires 
contractors to inform the CO if they override the automated purchasing 
system, which involves a change to the regulations.  DHS proposed an 
alternative recommendation:  Emphasize the importance of the contracting 
officer’s responsibility to adequately review a consent request and 
supporting data, including the contractor’s cost or price analysis of 
subcontracts. 

OIG Analysis:  Although CBP did not concur with the recommendation, 
DHS’s alternative recommendation meets the intent to provide additional 
oversight to ensure that government representatives mitigate risk to the 
government in the subcontractor selection process.  We consider this 
recommendation resolved, but it will remain open until CBP provides 
documentation on the steps it is taking to implement the Department’s 
guidance on the importance of the CO’s responsibility. 
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Appendix A 
Purpose, Scope and Methodology 

This report provides the results of our work to determine the effectiveness 
of CBP’s management and oversight over the purchase and storage of 
steel used for SBI. To achieve our objectives, we  

Reviewed the contract documentation for the SSCM task order and 
the LOTSS task order applicable to the purchase and storage of 
steel; 

Interviewed CBP headquarters officials; CBP COs in Arlington, 
Virginia, regarding the steel purchase contract; CBP Budget Office 
officials in Indianapolis, Indiana; and Defense Contract Audit 
Agency and Defense Contract Management Agency officials in 
Huntsville, Alabama; 

Reviewed invoices that the contractor submitted to determine 
whether the invoices were complete and had accrued interest; 

Reviewed Environmental Impact Statements for areas where CBP 
planned to build TI; 

Reviewed CBP inventory records for the extra steel; 

Reviewed design changes related to the SSCM task order;  

Reviewed policies and procedures, including the Federal 
Acquisition Regulation, DHS Acquisition Manual, and CBP 
Directives; and 

Reviewed prior audit reports regarding SBI and TI. 

We conducted this performance audit between October 2010 and April 
2011 pursuant to the Inspector General Act of 1978, as amended, and 
according to generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based upon our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objectives. 
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Appendix B 
Management Comments to the Draft Report 

U.S. Customs and Border Protection’s Management of the Purchase and Storage of Steel in 
Support of the Secure Border Initiative   

Page 16   

OIG_12-05_Nov11.pdf for Printed Item: 2706 ( Attachment 1 of 1)

Page 1652 of 1779

BW23 FOIA CBP 012669



Appendix B 
Management Comments to the Draft Report 
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Appendix B 
Management Comments to the Draft Report 
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Appendix B 
Management Comments to the Draft Report 
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Appendix B 
Management Comments to the Draft Report 
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Appendix B 
Management Comments to the Draft Report 
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Appendix C 
Major Contributors to this Report 

Linda Howard, Director 
Sean Pettersen, Audit Manager 
Lindsey Koch, Auditor-in-Charge 
Peter Christopher, Program Analyst  
Apostolos Exarchos, Program Analyst 
Thomas Hamlin, Program Analyst 
Edwin Soto, Program Analyst 
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Appendix D 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretariat 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
CBP Audit Liaison 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as 
appropriate 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this report, please call the Office of Inspector General 
(OIG) at (202)254-4100, fax your request to (202)254-4305, e-mail your request to our 
OIG Office of Public Affairs at DHS-OIG.OfficePublicAffairs@dhs.gov, or visit our OIG 
websites at www.dhs.gov/oig or www.oig.dhs.gov. 

OIG HOTLINE 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal 
or noncriminal misconduct relative to Department of Homeland Security programs and 
operations: 

• Call our Hotline at 1-800-323-8603 

• Fax the complaint directly to us at (202)254-4292 

• E-mail us at DHSOIGHOTLINE@dhs.gov; or 

• Write to us at: 
DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigation - Hotline, 
245 Murray Drive SW, Building 410 
Washington, DC 20528 

The OIG seeks to protect the identity of each writer and caller. 
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Miles
PF & VF Primary Replacement Fence (SDC)
PF & VF Primary Replacement Fence (ELC)
PF & VF Primary Replacement Fence (YUM)
PF & VF Primary Replacement Fence (TCA)
PF & VF Primary Replacement Fence (EPT)
Primary Pedestrian Fence (SDC)
Primary Pedestrian Fence (EPT)
Primary Pedestrian Fence (RGV)
Total

Weight (Tons)

Costs will include:
DATA

Total

Warning! This document, along with any attachments, contains NON-PUBLIC INFORMATION exempt from release to the 
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